

Year		2021				2022	
Part 1: Transition Plan	Task	Sept.	Oct.	Nov.	Dec.	Jan	Feb
	Draft Transition Plan and determine process for consultation with participating municipalities (identification of other municipalities to be consulted)	X	X	X	X		
	Preliminary meetings with participating municipal staff on new regulations, timelines and initial discussion on municipal process and needs to complete required deliverables (where possible)	X	X	X	X		
	Internal consultation and creation of Programs and Services (P&S) Inventory, categorization P&S, determine high level costing		X	X	X		
	Prepare/update list of current municipal MOUs and SLAs		X	X	X		
	Meet with Ad-hoc Committee* on draft Transition Plan and P&S Inventory, setting guiding principles and expectations for transition period		X	X	X		
	Meeting with adjacent Conservation Authorities to discuss timelines and P&S Inventory to facilitate consistent approach to January 1, 2024 deadline (where possible)		X	X	X		
	Presentations to Municipal council on new regulations and draft documents (when requested).			X	X	X	X
	Obtain approval from GRCA Board on Transition Plan			X	X		
	Circulation of Transition Plan to participating municipalities and other municipalities by request				X		
	Posting of Transition Plan to GRCA website				X		
	Submit Transition Plan to MECP				X		
	Meet with Ad-hoc Committee* on draft P&S Inventory (feedback incorporated from municipal/CA discussions)			X	X	X	
	Obtain approval from GRCA Board on P&S Inventory					X	
	Circulate P&S Inventory to participating and other municipalities						X
	Submit P&S Inventory to MECP						X
	Post P&S inventory to website						X

\*Ad-Hoc Governance Committee, General Membership of the Grand River Conservation Authority