

Year		2022												2023												2024
Part 2: MOUs/Agreements	Task	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
	Identify existing MOUs and prepare amendments to address regulations	X	X	X																						
	Draft template MOU for P&S Inventory that do not have any agreements			X	X	X	X																			
	Negotiate with participating municipalities and other municipalities on new MOUs	X	X	X	X	X	X			X	X	X	X	X	X	X	X	X	X			X	X			
	Meet with Ad-hoc Committee* to provide update/seek direction on negotiation/consultation process				X				X				X				X				X			X		
	Provide status reports to GRCA Board		X				X				X			X			X		X					X		
	Meet with adjacent CAs to discuss shared MOUs (where possible)	X	X	X			X	X	X			X	X	X			X	X	X							
	Submit 1 <sup>st</sup> progress report to MECP		X																							
	Submit 2 <sup>nd</sup> progress report to MECP							X																		
	Submit 3 <sup>rd</sup> progress report to MECP										X															
	Submit 4 <sup>th</sup> progress report to MECP													X												
	Submit 5 <sup>th</sup> progress report to MECP																X									
	Submit 6 <sup>th</sup> progress report to MECP																			X						
	Submit 7 <sup>th</sup> progress report to MECP																									
	Present to Municipal Councils on MOUs, P&S Inventory, etc.(where requested)																	X	X	X	X	X	X	X	X	
	Process for draft 2024 GRCA Budget																			X	X	X	X	X	X	X
	GRCA Board approval/ Municipal Council approval of MOUs																	X	X	X	X	X	X	X	X	
	Posting of MOUs to GRCA website																								X	
	Final Submission to MECP																									X

\*Ad-Hoc Governance Committee, General Membership of the Grand River Conservation Authority